Appendix 1

ClaSS Psychosocial Workstream Timetable

Tasks	2000		2001												2002									
	Nov	*Dec*	*Jan*	*Feb*	*Mar*	*Apr*	*May*	*Jun*	*Jul*	*Aug*	*Sep*	*Oct*	*Nov*	*Dec*	*Jan*	*Feb*	*Mar*	*Apr*	*May*	*Jun*	*Jul*	*Aug*	*Sept*	*Oct*
Questionnaire:																								
Devise protocol	----------																							
Decide on measures	-----																							
Mail questionnaires				----------																				
Analyse															----------									
Write report																						----------		
Clerical support:																								
Write job description	-----																							
Advertise post			-----																					
Interviews				-----																				
Lit review:																								
Start search		-----	(Re-run searches over time)																					
Start report		----------	(Update over time)																					
Interview prep:																								
Sampling strategy			-----																					
Finalise topic guide			-----																					
Finalise invitations			-----																					
Finalise protocol for transcription				-----																				
Interview staff:																								
In study					----------							----------												
Outside study					----------																			
Transcribe						----------								-----										
Code							-----								-----									
Descriptive accounts								----------								----------								
Final account																		----------						
Interview pts:																								
Accept screening					----------																			
Decline screening					----------																			
Ptnr notification trial					----------																			
Transcribe					----------																			
Code						----------																		

Descriptive accounts									--															
Final account																			--					